Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
6 W | | FES  Construction 10527 Secure lockers
7 | | AGS  Construction 10504 Replace deck plate 912 col. M27
8 | LEReC Construction 899 Anchor transmitter and barriers
9 | | FES  Construction 10509 Clean up - Carpenters area
10 | ATF2  Construction 379 Build UED enclosure
11 MT TF| | FES  Construction 10524 DI water room area
Group: Survey
21 | CAD  Construction 10445 Stony Brook
23 TWT | | ATF2  Construction 160129 Survey ATF components
24 | \ ATR  Construction 1884 Survey ATR
25 T T | | IRCMS  Construction 160219 Survey ACC coil and support
28 | LEReC Construction 889 Beam stands
30 MW F| | NSLS  Construction 1 NSLS-II Survey
Group: Electrician
39 MTWTF| | LEReC Construction 161212 Install new circuit for 704GHz amp
40 | |oT RHIC  Construction 151115 UEB provide UPS power for PLC in 930
42 | |oT AGS  Construction 160424 Laser room Net provide 120 volt quad
box in rack 912
43 MTWTF| | AGS  Construction 170301 Run 600 amp feed power supply in
building L-18
44 MTWTF| | CAD  Construction 160923 Generators and cranes PM's
45 W | | RHIC  Construction 170214 RHIC vertical outcove lighting 1B
47 W | | RHIC  Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007
48 | | AGS Construction 170215 Disconnect 2 fan motors on evap 6, box
ends /install when rebuilt
49 | AGS  Construction 160807 Provide power for relocating Cooling
tower / pumps / fan / etc.
50 T | | ‘ NSRL  Construction 10531 Disconnect ozone system 957
51 WTF| | AGS  Construction 161203 Run 60A feed to warm power supply,
930A
52 | | RHIC  Construction 10530 Dissconnect 1002-A AC
53 W | | LEREC  Construction 170207 IR - 120V receptical power for rack 6962
& bond 1002IR
54 T | ATR  Construction 10532 Connect ATR tower pump
Group: Rigging
61 Fl | FES  Construction 11443 Fill MPS pit with blocks
62 WTF| | FES  Construction 161021 Clean up 912 /974
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code
Group:
63 WT | | SPHX
64 | | | spHx
65 U RHIC
66 T | | | AGs
67 M | | LEReC
68 | | | AGs
69 T | | FES
70 | | PHNX
72 | | AGS
73 M | | | FES
74 | | | FEs
75 | | | Fes
Group:
g7 M | | | FEs
88 MTWTF| | AGS
90 | NSRL
91 MTWTF| | | SPHX
93 TW | | LEREC
95 M | | CBETA
97 | LEReC
99 T | RHIC
Group:
103 T | AGS
104 W | | FES
105 T | | NSRL
106 T | |oT ATR

108 || FES
109 M | |OT  SPHX

110 T| | | FES
112 || UED
116 M F| | FES
117 WT | |OT  CAD
Group:
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Construction

Open Jobs (bygroup)

Serial
Number

883
10506
11442
10528
11440

8919
11328
11426
10510

941
10426

8152014

10525
10505

7410
11155
10511
10508
10376
10405

10372
10523
10522
10520
10519

10481
10498
10524
10411

11171
1816

Description

Rigging

Assemble magnet steel
Steel from steel yard to door 16
Replace A/C block eith patio block
Remove 1.3 from block house
ERL beam dump shielding / roof
Assist AGS
Bring equipment to trailer
Main magnet south removal
Move equipment
Survey intermodals
Load scrap
PM's cranes and generators

Mechanical Tech
Install flow switch - 9112 test dock
912 trench clean up
Locate NSRL spares
Magnet base
break down ERL loop
Wind coils
Install coax/waveguide
Air manifold

Electronic Services
Assist Water Group
Clean EEA area
Heat run R-line
Update spare regulator cards. Modify.

Assist job shoppers assembling/testing
PCBs

FPGA research
Contactor modification
Repair crane control

Devise/ implement scheme for UED alarm
notification

Schedule program mods
Assist RF group (shift and OT)

Water Systems
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code

Group:

129 MTWTF| |
137 MTWTF| |
138 MTWTF| |

139 |

140 |
141 MTWTF| |
142 MTWTF| |

143 |
144 |

145 MTWTF| |

146 MTWTF|
147 F
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AGS
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NSRL
FES
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Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Open Jobs (bygroup)

Serial
Number

170106
170315
170202
170308
170313
161012
170311
170301
170304
170302
170314
161001

Description

Water Systems
Watch
Install bag filter 1002
AIR compressor monitoring
OPPIS pump install
STAR strainers and filters
LINAC RF pump repair
4-704MHz install
Cavity pump 8 seal
NSRL MM PCV repair
NSRL ozone removal
912 clean up
911 CHW clean-up

Week of:
Monday, March 20, 2017

Issue Date  Originator Hours
1/13/2017 Scaduto 152
3/17/2017 Scaduto
2/17/2017 Scaduto 80
3/3/2017 Scaduto
3/17/2017 Scaduto
10/21/2016 Scaduto 56
3/10/2017 Scaduto 32
3/3/2017 Scaduto
2/17/2017 Scaduto 28
3/3/2017 Scaduto
3/17/2017 Scaduto
9/30/2016 Scaduto 34
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